REVISED CAJON AIR CENTER
PLANNED DEVELOPMENT SCHEDULE

Demolition, Clean-up
Survey Work

Environmental Impact Report /Environmental Assessment
Completed Jul 2006, Updated 2008
Air Quality, Biology, Cultural Resource, Haz Mat, Pollution, Solid Waste, Noise, Socioeconomic, Environmental
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Technical Reports

Completed Apr 2006
Completed July 2006

Justice, Children’s Health Risks, Relocation Impact, Traffic, Water Quality & Hydrology

Draft PEIR/EA prepared and sent FAA, DPLU, Agencies

Comments from FAA, DPLU, Agencies

2" review by FAA/DPLU

Complete TAF Variance, Noise Modeling
Comments from FAA and USFWS on Draft BA
3" FAA Review

Revise PEIR/EA with FAA comments

4" FAA Review

FAA Regional and Line of Business Review
Draft for Public Review to FAA (5™ review)
FAA requires additional technical studies

Scoping of additional technical studies required by FAA
FAA Grant Application for additional technical studies

Completion of additional technical studies
Revised Public review draft to FAA
FAA Approves Public Review Draft
45 Day Public Review & Comment

Review Public Comments/ Prepare Final PEIR/EA

County Policy I-119 Review Complete

Request GFDC Recommendation

Final PEIR/EA to FAA

Finding of No Significant Impact (FONSI) by FAA
Biological Opinion Issued

County Board Hearing for Certification of Project

Infrastructure Development
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Layout

Design - Request for Statement of Qualifications
Preliminary Engineering Report

Preliminary Design*

Phase 1 Full Project Design*

Phase 2 Construction*

Phase 3 Construction*

Phase 4 Construction*

Request for Proposals Aviation/Hangar Development
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Revised Feb 2011

Establish Criteria

Draft RFP to GFDC

Publish RFP*

Deadline for Submittals

Select Developer Semi-finalists

Second Submittal

Select Developers*

Prepare Leases / CEQA findings for Board
GFDC Recommendation

Board Approval of Leases

Lessees get building permits, other entitlements
Lease Commencement

Private Construction

*schedule driven by Federal Funding constraints

Subject to FAA Funding

Completed Sep 2007
Completed Feb 2008
Completed Aug 2008
Completed Sept 2008
Completed Dec 2008
Completed Jul 2009
Completed Sept 2009
Completed Dec 2009
Completed Mar 2010
Completed April 2010
Notified Aug 2010
Completed Sept 2010
Completed Nov 2010
June 2011

July 2011

Aug 2011

Sept 2011 to Oct 2011
Oct 2011 to Dec 2011
Jan 2012

Jan 2012

Jan 2012

Feb 2012

Feb 2012

Mar 2012

Completed Nov 2007
Completed Dec 2008
Completed Jun 2009
Jan 2009 to Dec 2011
Jan 2012 to Dec 2012
Jan 2013 to Dec 2013
Jan 2014 to Dec 2014
Future

Jul 2012

Sep 2012

Nov 2012

May 2013

Jul 2013

Oct 2013

Jan 2014

Jan 2014 to Jun 2014
Jul 2014

Aug 2014

Aug 2014 to Dec 2015
Jan 1, 2015

Jan 2015 to Jan 2016

All Dates Subject To Change



